

Kontrolne aktivnosti

Donadić, Dorian

Supplement / Prilog

Publication year / Godina izdavanja: **2022**

Permanent link / Trajna poveznica: <https://urn.nsk.hr/urn:nbn:hr:190:072262>

Rights / Prava: [Attribution 4.0 International](#)/[Imenovanje 4.0 međunarodna](#)

Download date / Datum preuzimanja: **2024-11-30**



Repository / Repozitorij:

[Repository of the University of Rijeka, Faculty of Engineering](#)



	Name	11 srp 22			18 srp 22			25 srp 22			1 kol 22			8 kol 22			15 kol 22			22 kol 22			29 kol 22			5 ruj 22			12 ruj 22														
		U	S	P	S	N	P	U	S	P	S	N	P	U	S	P	S	N	P	U	S	P	S	N	P	U	S	P	S	N	P	U	S	P	S	N	P	U	S	P	S	N	P
1	Pocetak obrade celika																																										
2	Pocetak predaje predmontaze sekcija																																										
3	Pocetak bojenja sekcija																																										
4	Polaganje kobilice																																										
5	Nadgrade																																										
6	Krma spremna za viziranje																																										
7	Predaja prostora kontra kabine stroja																																										
8	Pocetak pjeskarenja zavara u tankovima tereta																																										
9	Pocetak montaze glavnog motora na brodu																																										
10	Pocetak rada elektricara na brodu																																										
11	Pocetak pjeskarenja u tankovima tereta																																										
12	Porinuce																																										
13	Predaja konstrukcije nadgrada																																										
14	Ubacivanje raskola u kontrolnu kabinu strojarnice																																										
15	Ubacivanje pulteva u kontrolnu kabinu strojarnice																																										
16	Pocetak rada stolara u nadgradu																																										
17	Ubacivanje pulteva u kormilarnicu																																										
18	Upucivanje pomocnih motora																																										
19	Pocetak cirkulacije sustava za glavni motor																																										
20	Zavrsetak predmontaze u tankovima tereta																																										
21	Odlazak na dokovanje																																										
22	Primopredaja																																										

